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Completed overhead parking structure columns to the
west of the new commercial building warehouse.

e Began construction of the overhead parking structure
columns to the east of the commercial building.
e Constructed northern shear wall of the fire protection
water storage tank.
e Continued installations moving north of commercial
building structural steel and steel roof joists.
e Began interior wall framing in the basement level.
e Placed permeable base for Road C along the rock ledge
on the west side of the site.
e Connected geothermal well piping from the south well -
field to the building mechanical space. : - “ _
A view looking northwest of the new commercial building construction.
(Courtesy of Revette Studio)
Look ahead Project facts Advisories
e Place underslabinsulation in the e Scope: Facility-wide modernization Access to Deringer Road is shifted to
commercial building warehouse. and expansion the south along the I-81 southbound
e Continue Road C paving. e Cost: 5215 million onramp.
e Construct overhead parking e Congressional appropriations:
structure bridge abutment. Phase One funding appropriated in Construction of utilities will be active
o Perform facade mock-up testing. fiscal year 2016 budget. Phase Two beneath the Interstate 81 overpass.
e Begininstallation of metal framing funding appropriated in fiscal year Please proceed with caution.
and facade panels. 2018 in the amount of approximately
e Commence and continue interior $133 million.
wall framing in the basement. e Contract: Awarded in June 2017 to

Northland/Cianbro Joint Venture

Project estimated timeline For more information

e October 2019 - Substantial completion ~ Andrew Woodring, GSA Project
of commercial building Manager

e November 2019 - Operations to begin Andrew.Woodring@gsa.gov
in new commercial building and 315-448-0928
inspection lanes gsa.gov/alexbaylpoe

e January 2020 - Substantial completion
of Phase One
e August 2022 - Substantial completion

of Phase Two

A view of the crushed rock storage area. .
(Courtesy of Revette Studio) e September 2022 - Contract completion



https://www.congress.gov/114/bills/hr2029/BILLS-114hr2029enr.pdf
mailto:Andrew.Woodring@gsa.gov
http://gsa.gov/alexbaylpoe

